

TYPICAL REPAIRCRAFT PLC - CVR(T) PROJECT PLAN (U.K. ACTIVITIES) QTY 40 VEHICLES IN 800 DAYS

TASK		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21	Month 22	Month 23	Month 24	Month 25	Month 26
Receipt of Export Licence End User Certificate		█																									
Receipt by Repaircraft PLC of 30% Deposit and suitable Letter of Credit		█																									
Apply for UK Government Export Licence			█																								
Receipt of UK Export Licence				█																							
Engineering: Finalisation of Project Manufacturing and Procurement Documents			█	█	█	█	█																				
Manufacture and supply of Upgrade Kits	S 2000 Diesel Engine Engine Kit (Engine + all fittings, Gearbox Oil Cooler, Intercooler, Mountings, Pipes, Hoses etc and HDHD Engine Coupling/Gearbox Drive Coupling, High Efficiency Cyclonic and Element Air Filter, Stainless Steel Exhaust System)		█	█	█	█	█	█			█	█	█	█	█												
	Improved Engine Cooling (High Performance Aluminium Radiator, stainless steel Header Tank, new Fan Drive and Composite Ballistic Louvrers)		█	█	█	█	█	█			█	█	█	█	█												
	Brushless 200 Amp Generator & Electronic Voltage Regulator		█	█	█	█	█	█			█	█	█	█	█												
	S 2000 Modern Hull Electrical System and Armasafe Batteries		█	█	█	█	█	█			█	█	█	█	█												
	S 2000 Uprated Suspension Kit		█	█	█	█	█	█			█	█	█	█	█												
	K12,000 Track and Sprockets		█	█	█	█	█	█			█	█	█	█	█												
	Improved Track Tensioners		█	█	█	█	█	█			█	█	█	█	█												
	Explosion Suppressant Fuel Cell (Ballistic Fibre Fuel Cell with Fuel Trap and Anti-Slosh/Explosion Suppressant Foam)		█	█	█	█	█	█			█	█	█	█	█												
	Gunners Thermal Imaging Sight		█	█	█	█	█	█			█	█	█	█	█												
	Vehicle Refurbishment	Survey Vehicles to determine Refurbishment Spare Parts required		█			█			█				█			█										
Manufacture and Supply of Vehicle Refurbishment Spare Parts			█	█	█	█	█	█	█	█			█	█	█	█	█	█	█	█	█						
Spare Parts Consignment Stock									█				█														
(Optional) Supply of additional secondhand Scorpion Vehicles					█																						
Supply of Special Tools and Equipment for Workshop							█																				
Repaircraft UK Project Management visits & meetings		█		█		█		█		█		█				█			█			█			█		█
Repaircraft Project Manager based in Country		█	█	█	█	█	█	█	█	█	█	█	█														
Supply of Technical Documentation for translation						█	█	█																			